Site Name: Operational Period:

U.S. EPA Region 6

Task Order 82 CES Environmental Date: 11-11-2014 DA'LY WORK ORDER
Branch: Federal i gir‘gﬁg’:"/ Response mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue sludge removal operations.

Site Cerclis:# TXD 008950461 On-Scene Coordinator. ERRS Response Manager
Contract Number. EP - $6 - 07 -02 Gary Moore, USEPA  (Afam Alhag) LeRoy Cassidey. CBAI Federal
Task Order: 062 Date: 11.11.2014  Time:1700 Date: 11.11.2014  Time: 1700
PERSONNEL ON-SITE: QTY Used  Unused JEQUIPMENT ON-SITE: QTY USED  Unused
Response Manager 1 1 Pick —up Truck 3 3
Foreman 1 1 Generator 1 1
Health and Safety Manager 1 1 Trash Pumps 2 2
Truck Driver 1 . Multiple Gas Monitor 1 1
L.aborer 5 5 Frac Tank w Liner 1 1
- 4,000 PSI Pressure Washer 1 1
4 Man 12 Bottle Breathing Air 2 2
PERSONNEL OFF-SITE Open Top Roll Off 3 3
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 SCBA 2 2
Field Cost Accountant 1 1 Vacuum Boxes 10 10
' 10,000 Ib Overhead Lift 1 1
Storage Trailer 1 1

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):

10304.6 gallons of water was pumped to the sanitary sewer. The crew completed VB 633. The debris from VB 633 was
placed in OT 25160. Environmental Evolutions picked up 28,260 Ibs of water from FT1102 for disposal at EcoServ.

Sales Representative stopped by from Veolia to deliver additional placards for sludge waste. We discuss scheduling
for the two VB 638 loads. We also asked for a progress update on the five VB of waste they have received.

RM coordinated site activities with the Foreman and transport of waters to Ecoserve. He completed the daily

jpaperwork, approved-corrected invoices and purchase orders. He discussed site progress and weekly plans with
OSCs.

T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and
material is the non-hazardous waste.

H/S completed daily safety paperwork, conducted the site meeting and air monitoring.
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue removal of sludge from VB 406 and RO 620.

Clean up the work bays.

Start removal of oil from the South AST secondary containment and clean the tarmac in the North Pond Area.
Continue to remove water from the North Ponds to the sanitary sewer.
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